CERTIFICATE OF SUBSTANTIAL COMPLETION

Project: Harpeth Ridge Medical Office Building, Franklin, Tennessee
Owner: Tallis Development Group, LLC
Contractor: Brightwater Builders, Inc.
Architect: Lindqvist Rowe Architects, PLLC
Contract date: March 15, 2024

The Work has been reviewed and found, to the Architect's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use.

DATE OF SUBSTANTIAL COMPLETION: September 12, 2025

A list of items to be completed or corrected (punch list) is attached. The Contractor shall complete the punch list within 45 days.

ARCHITECT: Evelyn Rowe, AIA Date: 09/12/2025
CONTRACTOR: Marcus Oyelaran Date: 09/12/2025
OWNER: Dana Whitcomb Date: 09/15/2025