HARPETH RIDGE MEDICAL OFFICE BUILDING
OWNER-ARCHITECT-CONTRACTOR MEETING MINUTES - MEETING No. 45
Date: February 19, 2025 Location: Site office

Attendees: Dana Whitcomb (Tallis), Evelyn Rowe (Lindqvist Rowe), Marcus Oyelaran and Rick Haldane (Brightwater)

45.1 Safety - No recordable incidents this week. Toolbox talk topic: heat illness.
45.2 Schedule - Brightwater reviewed the three-week look-ahead. Current focus: drywall hanging level 2.
45.3 RFIs - 6 open. Architect to respond to the oldest three by next meeting.
45.4 Submittals - 13 in review. No long-lead items at risk this week.
45.5 Owner items - Tallis leasing to schedule a walkthrough.

Next meeting: February 26, 2025.