

CHANGE ORDER No. 14

Project: Harpeth Ridge Medical Office Building

Date: November 8, 2024

Owner: Tallis Development Group, LLC

Contractor: Brightwater Builders, Inc.

Description: Redesign of Level 1 imaging suite to accommodate 3T MRI.

Contract Sum increased by \$286,400.00

Contract Time: time impact to be determined

Signed: Dana Whitcomb (Owner) Marcus Oyelaran (Contractor) Evelyn Rowe (Architect)