

HARPETH RIDGE MEDICAL OFFICE BUILDING

OWNER-ARCHITECT-CONTRACTOR MEETING MINUTES - MEETING No. 6

Date: May 8, 2024 Location: Site office

Attendees: Dana Whitcomb (Tallis), Evelyn Rowe (Lindqvist Rowe), Marcus Oyelaran and Rick Haldane (Brightwater)

6.1 Safety - No recordable incidents this week. Toolbox talk topic: hot work permits.

6.2 Schedule - Brightwater reviewed the three-week look-ahead. Current focus: foundation walls at elevator pit.

6.3 RFIs - 15 open. Architect to respond to the oldest three by next meeting.

6.4 Submittals - 2 in review. No long-lead items at risk this week.

6.5 Owner items - Tallis to confirm tenant signage package.

Next meeting: May 15, 2024.